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Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

March 1, 2013- March 31, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI submitted to EPA the revised Baseline Groundwater Monitoring Report dated March 
27,2013. The revised report addressed comments received from EPA and the Missouri 
Department ofNatural Resources. 

• EOI completed review of the quarterly groundwater data received from the laboratory for 
the sampling initiated in late January and completed in February 2013. The results are 
attached. 

• EOI initiated the quarterly sampling event on March 27, 2013. 

• EOI deferred delineation in the VV Area for PCB concentrations less than 100 and 
greater than 10 parts per million (ppm) while developing plans for additional removal of 
soil in that area identified during initial delineation as having greater than 1 00 ppm PCBs. 

Estimate of the percentage of the project completed during the reporting period 

• 2% 

Environmental Consulting &. Remediation, Demolition, &. Geotechnical Engineering 

1530 South Second Street o Saint Louis, Missouri 63104-4500 o 314-241-0900 

www.environmentalops.com 



Mr. Bruce Morrison 
April15, 2013 

Description of the projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• The attached CD contains the groundwater data reports for the sampling event completed 
in February 2013. If paper copies are needed, please advise. 

Description ofthe projects and actions which are scheduled for the following reporting period. 

• EOI will resume delineation in the VV Area for PCB concentrations less than 100 and 
greater than 10 ppm, and perform removal and disposal of any additional PCB-containing 
soil with concentrations greater than 100 ppm. This work may begin in April. 

• EOI will complete the quarterly groundwater sampling event in April. 

• EOI will start review of any groundwater analytical results for the event in progress upon 
receipt from the laboratory 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen or 
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at 
larryr@environmentalops.com or matt@enviromnentalops.com. 

Respectfully submitted, 

E~fNMENTAL O~RATIONS, INC. 

tf:iftJJ?t:4tt.l t. /(r:L<--.__ 
Lawrence C. Rosen, R.G. 
Senior Project Manager 

Attachment: CD containing Pace Analytical Laboratory Reports 
60138104,60138182,60138203,60138354,60138572,and60138699 

Copy: Mr. Matt Robinson/EO! 
Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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